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PARTICIPANT CODE: .
. CIient . USACE New Bedford Office Date April 19, 2917
Project New Bedford Harbor Superfund Site | Project No. 35BG1001
- | Prepared By Steve Sills Note No. 626
Subject New Bedford Harbor - Client Update Meeting
Participants - (* Denotes Part Time Participation) - | Distribution (attendees pius)’ See below
T Client EPA MassDEP Jacobs Battelle
| Nathan Mangelson Dave Lederer . Garry Waldeck 'Anita Rigassio Smith Jessica Tenzar
| Peter Hugh " Abdul Tahil ' ' - Steve Fox Patty White
Marie Esten Sevenson Beth Anderson Deirdre Dahlen
| Eilen lorio Joe Mahoney . Craig Kish

Mark Gouveia

Kevin Coleman

Lonnie Fallin

| Steve Sills

s_AFE_rY/srrE MAINTENANCE -

Notes

Safety Alert - .

Be aware of site exclusion zones; maps have been posted.in all office spaces, These areas include the Cove.in a Cove, Cell #1 and-
the DDA at Area. C and the river itself. Only authorized people are allowed in‘'these areas. All personnel that intend to enter exclusion .
zones must provide HAZWOPER certs to Jacobs Safety (Will Kenyon). In addition, the personnel must.sign a form that will be kept on
file, which states that they have read the Jacobs HASP and understand the rrsks and hazards at the NB site. .

Staff are encouraged to use boot wash areas outsrde of. the burldlngs to keep lmpacted soils from ofﬁce areas.

Site Maintenance

Addrtlonal reparrs WI|| be necessary once new RAC contract is awarded

e Dlstnbutlon Partlmpants Jacobs Document Control F|Ie Beth Anderson Mike Anderson Jon B|ount Jack|e Connor Josh Cummrngs Lonnie FaII|n Steve Fox, Ken Gaynor Mark Gouvera Al Hardesty Debra Hrckman Alrson
. Hutchinson, Will Kenyon; Craig Kish, Mike Morris, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE; Tim Rezendes
Kevin'Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen loria, Sheita- Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Davé Lederer Barb ’

Bergen, Dave Dickerson, Hoshaiah Barczynskl MADEP: Paul Craffey, Garry Waldeck; Battelle Deirdre | Dahlen Jessrca Tenzar Patncra White KOMEN: Debi Heims; Lally Consultmg John Lally .
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MU | Design | Dredgedto | 1stpass 2nd - | Verification | Verification | Confirmation | Confirmation | Progress | Final | Date . Notes
: Volume.{ - Date - - |" pass Sampling-,| Sampling _'Sampling . | ~Sampling - -| Bathy Bathy - | - Area | :
Lo -(CY) _ - -]l . .| Results |. -~ - - . Results . | ‘Survey | Survey | Cleared | - . »
MU-25 | 26,401 26,366 . | 3917 42047 Round1 | 3/23/17 and Round 1 T Last4/5 | 4i2417 | = . The 2 passis
' » : 312117 3127117 3121117 - ' complete.
. (re-runs).” - Any additional
“(preliminary) *| dredging (if
S _ B : ‘required) will be
Round 2 312717 ~ Rotind 2 . © accomplished
' 3/23/17. (preliminary) 312317 - afterBVis
) : ' completed
Round 3 - 414117 Round 3 - '
3131117 " (preliminary) - 3/31117°
"Round 4 ANNT . Round 4~
4/10117 (preliminary) 4/10/17
Round 5 4/18/17 - Round 5
412117 | (preliminary) 4112117
Round6 | . 4/18/17 Round 6
. 4/13/17 (preliminary) 41317
TMU28 | 13,027 13405 | 124117 | 217117 Round 1 217 ~ Round 1 . AleMT7 221117 . Dredging’
“(North) S N I 212-3117 (preliminary 2317 _ (prevalidated) - completed; 4 -
; CIAy . : S ~locations re- -
e - L TR R _dredged.
- MU-28 Round 2 - 21317 Round2 - |  4/6M7: ' '
(Centraly -2/8and (preliminary’ | 2/8 and 210117 |’ (prevalidated)
S 21017 1A) : -
MU-28 Round 3 202117 . Round3 4617
(Sout})) 214 and” (preliminary 2/14 and Round " | (prevalidated)
' Round4 | = 1A) 421200117 o '
» 202017 - ' L -
37G ) Need to move -
2
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- MU Design | Dredged to "| 1st pass 2nd Verification | Verification | Confirmation | Confirmation | Progress Final Date - Notes
. " | Volume Date - pass Sampling -Sampling Sampling Sampling Bathy- -Bathy Area '
- (CY) . Results . Results Survey - | Survey | Cleared:
] ' -moorings.
37D Perform with 37C
CAD Cell _ . . . L _ L . 4124117 o . Track Progress
i ' B Survey date _
_ OTHER FIELDWORK
.Action Date Start Date’ Notes
Completion . o
CAD Cell Curtain Inspections Ongoing Before BV The curtain will remain'in place until the Best Value Contract is awarded and will be -
' ' : ' ' .Mobilization - removed prior to the start of BV act|v1t|es Gate will ‘be left open for fish passage after
a comipletion of work. )
. Pipeline Relocation May . ‘Pénding award of RAC-and USACE acceptance of Dive Plan (see below)
PMC shoreline excavation Ongomg 4/26/17- Currently working 8 hour days on the north.shore from a barge.” Work is slow due to tide
g 0.5#(( . W’é‘/"p @w;k sn W’v../tért 3 [‘g schedule. The Cove in a Cove is complete, pending sampling results. Areas under the
{_ X road that need to be excavated will be done when Cove in Cove areas are done. Work
KT '10( M=, fr (M ” WF/ should be complete around 4/26. Restoration and T&D of another 1,000 tons of PMC

material will be done on the IRAC; the remainder of the PMC material will be held onsrte
at the DDA until award of the RAC.

Shipwreck 2 debris removal TBD Jacobs is going to determine that IRAC funds are available to- perform the work; need to
: : LT I determlne a schedule for performlng the. work -
_ ) _ SAMPLING AND ANALYSIS
- ‘Event Samples - Analytlcal Unvalldated- Validated Notes
.| Collection | Testing Results results . | L L . L
_ Water Quality Monltorlng | MU25 . insitu . N/A . N/A - WQM on hold until subtidal-dredging operations resume.
L (Lower and Upper Harbor) ’ ' |- turbidity o oL o
' only. -
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Validated

Event | Samples Analytical | Unvalidated . .Notes
Collection Testmg: Resulits results
MU28 Verification Sampllng 2/2-3117 A 207117 . : Pre-validated data sent out 4/6/17 Validated congener results
o , 218,210 | IA 2/13/17 expected 4/28.
W {(’. : 214117 [ IA - | 211517
I/ § : : ' 22017 . | IA 2121117
’ . 31317 - [IA 3120117
: Congener | 4/6/17 - :
Pierce Mill Cove | 1214116 IA 12/20/16 ' Three samples outside the sheetpile wall were. collected Fnday
Ver|f|cat|on/Conf|rmatory Sampllng 12/20116 | 1A . 1/10/17 ' (4114). :
1212716 1A 1/4/16 . o = C '
1/25/17 A ‘ 13117 ' Received approval from USACE and EPA to proceed with
' Congener | 2/15/17 31317 confirmatory congener analysis of 11 samples. Pre-validated
3/9, 31317 | - 3/22/17 ‘ : congener results are anticipated by 5/10/17.
3/16-17/17 -| 1A .| 322117 - :
3/25/17 1A . 4/4117
4111217 | 1A ' 4/14-15/17
: 4/14/17 A . : :
Upper Harbor Subtidal Data Gap 2212417 | 1A 3/8, 3/122/17 Congener list approved Monday (4/10). Pre-validated results
Sampling : _ . are anticipated by 5/1/17. . . .
MU 25 Verification Sampling - 321117 1A _ 3123, 27117 Verification sampling completed Thursday 4/13/17.
: . 32317 - 1A . 32717 : : .
313117 IA 4/4/17 Received approval from USACE and EPA to proceed with
41017 - A ' 4/11/17 confirmatory congener analysis of 8 samples Pre- vahdated
41217 . | IA 4/18/17 congener restlts are antICIpated by 5/1 0/17.
e - ‘ 413117 - [ 1A . .| 411817 -
Upper-Harbor Intertidal Data Gap ' Sampling WIII commence pending approval of FSP; estimated
Samplmg r start early May.
K ed %» L s05 ,

sl
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_ , ‘ 4 AIR IVIONITORI_NG
‘Event . Samples Collection | Unvalidated " Validated . B : Notes
a : ' . Results results ] ' ,
Feb Ambient Air Week of 2/20 (PMC) High Res (2/23) . Y : Jacobs received and submitted final data High Res event.and |
Sampling . . submitted to Battelle for validation on 4/18/17.
March Ambient Air 3/8 and 3/9 (LH) PMC (4/1 7) ‘ LH (Y) Results will be provided by Jacobs (Mike M) in his next update
‘Sampling 3/30 and 3/31 (PMC) .
April Ambient Air - | 4/3 and 4/4 (LH & 4/19 or 42017 | -Per group dlscussmn during meeting, the decision was made not to
- Sampling . - | UH). PMC Not to be - - | conduct the PMC ambient.air sampllng in Aprll - .
1 | completed . .
LH Pre-dredge Round . . Performed when BV is awarded.
Area C VOC sampling | July/Aug _Per EPA:(Elaine) request, this sampling event will be conducted at
(Summa) ' . o Area C in the area surroundmgCell #1
N il Vo pobedule
/ : IVIEETINGSIOTHER ACTIVITIES
Actlon . - o 1 Date L ) : Notes
B|oeng|neerlng Symposnum NBH 3 ' CanenT Jacobs to prowde tour of Areas C& D and general presentatlon on Jacobs
Superfund Tour . ' ' ' ’ education and careers.
| Aerovox Smatl Group Meetlng ) ' - 4124117 '| EPA (Dickerson) and USACE @Volf) to schedule next meeting. :
Aerovox 21e Project— Phase III ' - o Ongoing - MassDEP sent a dispute letter to Aerovox; revised Phase 11l due June 30. EPA
. RAP o ] : ' | met with MassDEP and AVX, Remedlal optlons still belng dlscussed between
. I L ' ) “MassDEP and AVX. - : |
_ Clty of New Bedford Update - ‘ - L : -Ongoing - EPA (Dave D) wa|t|ng ‘on-response from CoNB (Mlchele) Rlverwalk Iocatlon has A
"| Riverwalk . D . Lo not been clarified. EPA considering reconvening monthly progress/status '
. | " .| meetings with CONB. ‘
Fence at Parcel 265 N : ' . Ongoing ' , Jacobs Lark G) waltlng to walk the Slte W|th CoNB when CoNB is avallable '
COI\IIPREHENSIVE PLAN IVIEETINGS
1 Small Group~ .+ .~ ' : - Topic 4. Date of | Attendees
- R 4 N Meetlng/CaII - -
~Sequencing of work: -, - e .« 7 | MidMay. - | Lederer, Dickerson, Barczynskn lorio, Coleman, Rezendes Mangelson, Fox

‘ Gouveia, Rigassio-Smith, Anderson; Lally,. Hamgton SES’

UH Subtidal™ -~ : .. L " Calltogoover WP ~ |. . 4/24/17 | Lederer, lorio, Coleman Rezendes, Mangelson Goliveia, ngaSSIO Smlth 3
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"~ comments

: Taylor Harnngton SES :
“Intertidal LH Miguel and other TBD -| Dickerson, Barczynski, lorio, Esten, Coleman Rezendes Mangelson Gouvela
‘ properties (Scope and Rigassio-Smith, Blount, Sills, White
. timing) ' '
‘Intertidal UH" - Data gap locations ~ 4/27/17 - -| Dickerson, lor|o Esten, Coleman, Rezendes Mangelson Gouvela Rigassio- .~ -
3 (webinar) ‘ . Smith, Blount, Sills, White A
CDA/Confirmatory Subtidal Go over Grid so data gap Mid May Lederer (UH), Barczynsk| (LH) lorio, Esten Gouveia, Rigassio- Smlth Wh|te
. : : can be aligned with LaIIy
: - confirmatory : . . :
CDA/Confirmatory Intertidal ‘ ' TBD Dickerson Barczynski, lorio, Esten, Gouveia, Rigassio-Smith, White

Aerovox Interim Cap

Weza'ekf‘th < Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally,
24/

Tuthill

LH Subtidal and LHCC Disposal

Pending BV Barczynskl lorio, Rezendes

. RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner

Right of Entry Need Date

Task Notes

Cemetery/Marsh Island

June

Intertidal The EPA attorney is talking with the cemetery about potential

: access to the Intertidal areas through the cemetery. Also,
waiting on a formal list of Cemetery requirements (Side Letters)
prior to signing the agreement.

-Town of Fairhaven Easement

~ June

Intertidal - Access agreement is in.place. Jacobs will provrde measures to
’ ' protect sewer lines. A list of Town of Fairhaven’s requirements
‘will be incorporated into the Work Plan as an attachment.

LH Properties - Miguel

. TBD .

Intertidal EPA (Dave D) requested copy of existing access agreement to
: confirm if excavating included. Battelle (Patty) to forward thelr
copy to EPA (Dave D.).

‘Future Upper l-larbor' Access Roads .

TBD -

Intertidal” EPA (Dave D) has requested that Jacobs provide the current
’ ’ version of the map showmg aréas that may requwe access
roads.

.| 17-1 and 17-3/Mike Panagakos

TBD

Subtidal/intertidal | Dave L. has turned over the matter of ROE to EPA’s Iegal staff
: .| for resolution. EPA Legal is now back from leave and W|Il pick
up again.

Manomet Street

TBD

Signed lease send to Jacobs on 4121, Payments to-owner by
Jacobs can proceed.

Robichaud

TBD

_Archeology - | [EPA (Barczyski) will check on status with EPA (Stanley)

regarding Artifact Release Forms. -
6. . ,
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No_i.'

Document Name RN

. Organization- |-

Submlt Date )

A Comments

. ~'Reviewers - -

. Notes .

B

o f'Comparlson Study of hrgh . |
| resolution and low resolut|on
i vHomolAganalySIs

Battelle/AECOM | -

Final 421117 |

Due

~" Lewis, Lederer.

: The report will be submltted as -’

F|naI

B2

Battelle .

. Draft4Bnz |

AR

- Dickerson, Esten, ...|
. comments recelved

- Lewis, Morfis,

7 MADEP, Bergen '

MassDEP Jacobs USACE

B3

. 2017 Intertldal Data Gaps FS% T

¥ ‘MU28 Resampling Tech Memo

- Battelle .

. Draft4/28/17- .

Lederer DEP,

.Esten, Rezendes, B

lorio, Jacobs

'2014/201 5 Amblent Air Report

~Jacobs .|

 Lewis, .Lejderer,, -

Report to' be finalized with PETS 1 .
Curves per EPA - :

. D|ve pIan for plpe relocatlon :

. Jacobs |

TAMTAT |

':’AECOM_

| USACE (Ellen) received ane- | -
- | mail from USACE Safety that the | -~ -
| dive plan is good.- 'USACE "~ '

Safety -will provide a Dive PIan '

letter to'Jacobs. . o

.343-'

~ p:raft Cqmpr‘ehensive Plan: .-

’-»_Jac_ob's-__ :

"06/15/2017 -

.| Milestones were. submitted -
- | 4/717. Draft. Comp Plan due
‘| .mid-June: :

‘Phase II Archeologlcal Investlgatlon
S ‘Summary Report Dehvery dates

K ;‘Jvaco'bs/' P

CR/PAL

Final Arch..

| Report(30days | ° - :
.| aftereceiptof T
'agency comments)

'Dfa_ft Arch.
. Report (4/7/17) "

CARIAT

: .{Lum‘ino‘ (submitted”

L4119

i Palva (submltted

. on4/21)

" Submitied 477/17. A revised-
'| version .with’ minor figure updates

was received from CR/PAL: -
- Jacobs will send out a: list. of the .

.| chaniges to aid ini-réviéw. Once .

comments recelved then WIIl
_submit as final (4/21).".

.| Sfipwreck 2 Report -~

[, JacobsICR--_| -

‘ ':-'.'l_'ABD.;-':_‘

B [ Jacabs: will check with Dave

'| Robirison on.status. -.Jacobs - | .
‘| (Steve.F and Mark G) to revrew; g

optlo_ns w_lth current budget.-- _

"+ [36_~__"[Archeological Disposition_~~ -

-~ Jacobs, CR 3 1 T

4120117
B
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No.. Document Name Organization Submit Date .. [ Comments Reviewers Notes
IRt > S . e “Due - SR
Spreadsheet - PAL :
J7 |ntemda| WP for Marsh Island . -Jacobs © 477 4121117 Dickerson, Esten ‘Prelrmrnary Draft submitted for
‘ ) o ’ R ' - | (4/19), Mangelson: - prOJect scoplng :
- (414), Penko ) .
&W ) 6“ WM&AA\‘"& ( (2/1 9) o . .
J8. UH-Hybrid Dredge WP - Jacobs 4717 4/17/17 | Lederer, Rezendes | A comment resolution call is
L ) o (4/14) Mangelson | scheduled for.4/24. '
(4/14), Esten o
o ‘ ' - S | (4n14), Lally (4119)
Jo Addendum to UH Hybrid Dredge Jacobs 4717 AN7N17 - Lederer, Rezendes | A comment resolution calil is
' WP for the Cable Crossing Area ' : (4/14) Mangelson | scheduled for 4/24.
, (4/14), Esten ’ :
. : (4/14), Lally . I
J10° Pilot Cap Repoit Jacobs " 4/4/17 Esten (4/14), (EPA) | Submitted draft document. EPA
: ’ ' ' White (White) currently reviewing.
o USACE to verrfy EPA review of
) : ' - document.
U1 CAD Cell Slope Monitoring and USACE -Ongoing . NA Rezendes Final survey of CAD ceII planned
Consolidation - ‘ - for 4/24/17
E1 Fate and Transport Model Letter ERDC - 5M/17 lorio, USACE PDT, | Prelim output sent out by
' Report ' ’ ' ' _ Bergen, Barczyski | USACE (Ellen)
‘ CONTRACT ACTIONS
Contract Date . - Notes
~TERC TO#1, 6, 7, 8 Incentive Fees 4/14/17 Final action is with Contracting. :
TERC TO#1, 6, 8 Closeout - 4M14/17 F|naI action is W|th Contracting.
.Battelle modification ’ 4128117 One contract action for Addendum #9 and optlonal tasks through summer 201 7 Award
L ‘ anticipated by 4/28/17. 59 -
IRAC 33117 POP extended until end of May 2017. IVMM @ Wuv;v( '
RAC TO2 , EarIy to Mid-May Final.action is with Contracting.
"RAC TO3 (Intertidal)  LH ' '
RAC TO4 (Subtidal) 7 t{
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‘FUTURE ACTIONS

| Action . R o . | Date - . . | Notes .

Migue] and LH Propertiés WP Jacobs to 'provide' proboséd data gap locatiohs at the Miguel properties.
Between the Bridges WP - ' : 3 '

Existing Debris Map for City of NB - o - "1 Upon completion of debris removal -





